1948-49
(M.L)

File No 42-48
Serial Nos 34, 35

Previous
References
M.L 177-47 (1, 2)

Later References
47B/3 - 50 - (15, 16)

Serial Nos Two

P-11
C

Part B for March '49
Subject

Tender for the work extending the outfall from Septic Tank ~~of~~ in Malleswaram to the valley beyond Magadi Road, Bangalore City

To The Chairman, C I T B, Bangalore
No L 11046/D 28-3-49
States that the execution of the work in question may be deferred as the rates quoted by the Contractors are very high

KSL

Notes ——— 6 Pages

Correspondence — 5 Pages

4882/mk

App F III-2

General and Revenue Secretariat | File No | of 194

Serial No

Letter No g 327/Ccs-9 d 18/1/49 from the Chairman, C D T Board, Bangalore requesting sanction to accept the tender of Sri M Ramaswamy Pillai involving an excess of 5.3% of the sanctioned estimate for the work of extending the outfall from septic tank Vasanthapura to the Valley beyond Hosur Road

1) submitted for perusal. The Chief Engineer for R&B may be consulted as to whether the tender of the contractor referred to above for the work in question may be accepted

Sd/- 24/1/49

886 24/1/49

OFFICE OF THE CHIEF ENGINEER PUBLIC WORKS
RECD No 301
DATE 28-1-49
BANGALORE

No No 162 d 24-1-49

2) Forwarded with compliments to the Chief Engineer for Roads & Buildings for favour of views on the above proposal

Sd/- 24/1/49

B O
Executive Engineer
Bangalore Division

P T O

Note — Contn Sheet

Sd/- 25/1/49

2

File No of 194 | General and Revenue Secretariat

Serial No

-2-

U O Memo No 344 Dated 14 2 49

3) Returned with compliments

A Since the stimate was prepared in 1940, it may be desirable to recast th estimate providing current schedule rates

B The lowest tender of M/s Coomara samy Pillay & Co , may be accepted as resolved by the Board in the Meeting of the Trust Board

Bonamy 2

CHIEF ENGINEER FOR R & B

B2

14/2

To

The Secretary to Government
General Department

BRS Row ,14 2

4) Submitted

This file relates to the acceptance of the tender in respect of the work for extending the out-fall from the septic tank in Malleswaram to the valley beyond the Rajaji Road, Bang-

5) The estimated cost of the work is Rs 33,776/- previously, the tender of Sri Coomara Swamy Pillai & Co for Rs 91, 386/- submitted

C I B—30 000—11 5-48

General and Revenue Secretariat | File No | of 194

Serial No

by the chairman, of Improvement Trust Board, was not accepted, and the rates quoted therein by the contractor were considered to be exorbitant when compared to the rates usually provided in the estimates for similar works prepared by the sanitary Engineer and the chairman was therefore requested to call for fresh tenders, as decided at the council meeting of 17-6-48 (flgT) the chief Engineer for R&B was also then not in favour of accepting the tenders referred to above — Vide his remarks at paras 8 and 33 of the notes of the collection put-up

flgT

6) From the report now received from the chairman, it is seen that fresh tenders were called for for the execution of the scheme and the lowest tender is that of Sri Coomaraswamy Pillai Co for Rs 99, 564/-, which exceeds the previous tender for Rs 91, 386/- by Rs 8,178/-

7) The chief Engineer for R&B who was not in favour of

Note —Contn Sheet

4

Serial No

accepting the tender of the same contractors for Rs 91,356/- previously received, now recommends that the present tender for Rs 99,564/- involving an extra cost of Rs 8178/-, may be accepted - Vide his remarks at para 3(B) above

8) The estimated cost of the work as stated elsewhere is Rs 33,776/- & the cost of the tender now received for this work is Rs 99,564/-, involving an excess cost of Rs 65,788/- i.e. very nearly 200% over the estimated cost

9) In the above circumstances, the points for orders are -

1) Whether the tender of Sri N Ramanaraswamy pillai & co for Rs 99,564/- for extending the outfall from the Septic Tank of Valleswaram to the valley beyond the Rangadi Road which is estimated to cost Rs 33,776/- may be accepted,

or

2) Whether the work may be ordered to be postponed till

WD 0?8?3—GPB—30 000—11 5 48

Tender for the work relating the
4882/mil outfall from septic tank
General and Revenue Secretariat
File No 7 Dalles W of 194
App F III 2

Serial No

the return of favourable results
or at least for one year, after
the expiry of which period
the present tenders may
again be called for

10) submitted for orders

Hra 23/2 11) Having regard to the
Fr 24/2/49 circumstances of the case, it
seems necessary to put up with
work for the present, as even
this heavy cost involved.

12) Refer proposal of the Committee
dated 17 6 48 (Flag T)

Secretary for
24/2/49

may perhaps be deferred for the present -
The last item to be done very heavy

Minister Finance & Industries
No 3190
D 1/3/49

Minister Finance &
Industries

26/2/49
Secretary

May be deferred HED
21/3

DH- letter pl
Secretary
24/3/49

A draft letter as follows -

Hra 24/3
Fr 24 3 49

Dr Secretary
25/3/49

Note —Contn Sheet

4002/42

V6681

File No Ml 42 of 1942

General and Revenue Secretariat

Serial No 35

To

Gr Ch C D T B B Lon

Intimating h defer the Proposal in question

B

WD 03303—GPB—30 000—11-5-43

G 327/Ur-9

Office of the City Improvement Trust Board,
"Ranga Vilas", Seshadri Road,
Dated, Bangalore, the 19th December 1948

To

The Secretary to Government,
General Department,
Bangalore

Sir,

SUB - Tenders for the work of extending the outfall from Septic Tank of Malleswaram to the valley beyond Ladi Road

---

Adverting to G O No L 334/41 177-47-2 dated 10-7-48 directing that fresh tenders be called for for the above work, I have the honour to state that fresh tenders were accordingly called for and the marginally noted three Contractors tendered for the work as noted against each

1	Messrs I Coomaraswami Pillai & Co ,	P 99,564/-
2	Sri A R Doraswami Iyengar	1,38,874/-
3	Messrs A T Acharya & Co ,	1,15,289/-

* For work portion only

2 It is seen that the tender of Messrs I Coomaraswami Pillai & Co , for P 99,564/- is the lowest and is 53% in excess of the sanctioned estimate for P 1,15,000/- It may be stated that the present tender for P 99,564/- of Messrs Coomaraswami Pillai & Co , has exceeded their previous tender for P 91,386/- by P 8,178/-

3 The Engineer Officer reports that the estimate for this work was prepared prior to 1940 adopting the schedule of rates then current which were very low compared with the current schedule of rates and that the cost of labour, pipes, cement and materials has gone up from very high and that the rates quoted by Messrs Coomaraswami Pillai & Co , is the lowest tender for the work and compares very favourably with the present schedule of rates of the Department and that this may be accepted

4 This was placed before the Board for consideration at its meeting held on 16-11-48 and the Engineer Officer explained that for the work in question, tenders were once called for and that the lowest tender of Messrs I Coomaraswami Pillai & Co , which was 45% more than the sanction-

sanctioned estimate was accepted by the Board and recommended to Government for sanction and Government having directed to call for fresh tenders once again, the matter was notified and that according to the tenders now received, Messrs Coomaraswami Pillai & Co's tender was the lowest working at 53% above the estimate prepared in the year 1940 According to the present schedule of rates, the tendered amount is only @ 6% more

The Chief Engineer opined that the tender in question might be accepted

Thereupon, the Board passed the following resolution

"RESOLVED that the lowest tender of Messrs Coomaraswami Pillai & Co, be accepted and recommended to Government for sanction"

I accordingly request that as resolved by the Board, sanction of Government may kindly be obtained to the acceptance of the lowest tender of Messrs Coomaraswami Pillai & Co, and communicated

The tenders in original together with the corparative statement are enclosed for favour of reference and early orders

Yours faithfully,

Cr Narasimhan

CHAIRMAN

TR/SVM

6681/ME/8-3-47 3

G 472/48-9

OFFICE OF THE CHIEF ENGINEER AND SECRETARY,
"Tank Villa", Sadashiv Road,
Dated, Bangalore, the 24th February 1948

ME 42-48-34

The Secretary to Government,
Public Works Department,
Bangalore

Sir,

Subject - Tenders for the work of extending the outfall from Septic Tank of Hallesvaram to the valley beyond Railroad

I have the honour to invite kind reference to this office letter No G 327 dated 25-12-1946 forwarding the original tenders of Messrs V Coomaraswami Pillai and Co, in connection with the work of extending the outfall from Septic Tank at Hallesvaram to the valley beyond Railroad for kind approval and to state that no final orders of Government have yet been received in this behalf

2 The Contractors whose tenders had been recommended to Government represent that they are put to much inconvenience and subjected to heavy loss also consequent on the acceptance of their tenders after long delay in view of the abnormal rise in the cost of materials and labour due to fluctuations

3 I therefore request that as resolved by the Board, sanction of Government may kindly be communicated to the acceptance of the lowest tenderers Messrs Coomaraswamy Pillai and Co, at an early date

Yours faithfully,

Chief Engineer

The file bearing D No 4882 has been submitted to the Minister for Finance & Industries on 28/2/48

Put/-

In view of the urgency of the matter, this reminder may be submitted for orders

16/3 Pr 16-3-48

17/3 Secretary to Government

17/3/48

4

6681 amt

3190
113

OFFICE OF THE MINISTER FOR FINANCE & INDUSTRIES
No 3608
Date 17/3/69

For favour of advice

17/3/69

Minister Finance & Industries 17/3/69

5

To, L110/46/Mh 42 48-35
24/3/49

The Chairman, C & T Board,
Bangalore

Sir,

With reference to the correspondence ending with your letter No 472/48-49 dt 24/3/49 re accepting the tender of M/s C V Narayanaswamy Pillai for extending the outfall from the Septic Tank of Valleswaram to the Valley beyond the Nagarik Road, I am directed to state that the execution of the work in question may be deferred, as the rates quoted by the contractor are very high. The tender original of the Superintendent's Estimate accompanying your letter dated 24/3/49 + Sanction form

Records accompany